
WWTU Project Payments

SRF

As of September 13, 2016

F PROJECTS:

Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley.Krohn)
Bingham Greenebaum Do!!
O.W. Krohn & Associates

Brown Equipment Co.

Jack Doheny Supplies
Design: (Greeley& Hansen)
Construction Engineering: (Greeley& Hansen)
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeley & Hansen)
Vectren Utility Holdings
Duke Energy
Huston Electric

IMPROVEMENT FUND
Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafay^tte^Reimbursement-Greeley & Hansen)
City of West Lafayette (Reimbursement-Krohn & Assoc.)
CitycifWest Lafayette (Reinnbursement-Bose, McKinney Evans)
Bingham Greenebaum Doll
0,W. Krohn & Associates
Bose McKinney & Evans
Withered Bums, LLP
Construction Inspection: (Wessler Engineering)
Cqnstructon Engineering: (Greeley & Hansen}^
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Mellon)

1 Vectren Utility Hold ings
Wintek Corp: $14,800 request rescinded by City of West Lafayettf

2014SRF LOAN

Preliminary Engineering: (Greeley & Hansen)^
Phase 3 Power; (Duke Energy)
Base McKinney & Evans
Fiber Construction: (Wintek Corp.)
Construction: (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
^nginal | Change Orders

$ 344,300.00 $ 17,000.00

Current

$ 361,300.00
$ 508,300,00 I $ 198,500.00 ; $ 706,800.00
$ 2.793,000.00

$ 344,300.00 I $ 17,000.00

$ 344,300.00 $ 17,000.00

i
$ 148,000.00 i
$ 308,000.00 j
$ 2,115.000.00 $ 54,000.00

T"

$ 177,500.00
$ 12,835.04

$ 2,793,000.00

~$~ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
j $ 12,835.04

$ 190,335.04 $"r

. ^

!

$ 190,335.04

PAYMENTS
Paid To Date | Payment Request j _Total^

$ 422,158.00 $ 422,158.00
$"" 37,364.0oT~ T$- - 37,364W

$ --~9,079.00 | ~" \ $~ 9,079^00

$ 155.000.00 ' $ - ' $ 155,000.00

$ 338,859,00 i , $ 338,859.00
$ 25,176.00 ! $
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00);

$ 3,822,276.00

$ 25,176.00
$ - ; $ 621,225.00

$ " ! $ 2,143,453.00
$ - ; $ 238,162.00
$ • ; $ (168,200.00:

$ - I $ 3,822,276.00

$ 402,699.43 ! ! $ 402,699.43
$ 23,690,73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00

$ - i $ 23,690.73

$

$ "-"— -

$ 8,306.98
$ 34,910.00

$ 469.607,14

$ 177,493.00
$ 4,600,00
$ 10,000.00

; $ 3,723.00
^$__ .13,087.00

$ 116,772.00j$
$ 130,039.00
$ 1,898,751.00
$ 197.271.00
$ 36,414.00
$

$2,610,000.00

$ 177,493.37
$ 12.835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

$ 20,000.00
$ 1,850.00
$ 116,772.00

$ - I $ 130,039.00

$ __-_.

$
$ " - -

$-—-" _

$ 1,898,751,00
$ 197,271.00
$ 36,414.00
$

$ 2,610,000.00

$ 177,493.37

$__JJ_ 12,835.04_
$_ _. . -

$ __
$

$ " -_-.

$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
87.89%
76.74%

91.01%

reimb to City by SRF

78.90%
42.22%
87.54%

100.00%

100.00%
100.00%

reimb to City by SFR

—[— - _.._-- - .
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WWTU Project Payments

As of September 13, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility (mprovements (LTCP)
' Engineering Study: (Wessler & Associates)
: Design: (Wessler & Associates) j
Permit: (Wessler & Associates)

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust) ^

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

I Design Study; (Greeley & Hansen)
I Preliminary Engineering; (Greeley & Hansen)^
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Construction Inspection: (Wess[eT_En_gineenngJ)
Construction: (Atlas Excavating)
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design; (Wessier Engineering)
Permit: (Wesseler Engineering) i
Bid: (Wessler Engineering) |
construction Inspection: (Wessler Engineering)
Support Services; (Wastewater Solutions, Inc.)
3CADA System: (Wessler Engineering)

IMPROVEMENT FUND

construction: (Layne Heavy Civil, Inc.)
construction Retainage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

[Preliminary Design Report: (Wessler Engineering)
femp Sewer Flow Montoring: (Wessler Engineering)
?esign&_GSC Coordination: (Wessler Engineering) !
Permit & Geotechnical: (Wessler Engineering)
Jtility Coordination Svcs: (Butler Faimnan & Seufert)

IMPROVEMENT FUND

3ose McKinney & Evans ;
3.W. Krohn & Associates

construction Engineering: (Wessler Engineering)
construction: (Bowen Engineering)
construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

9/7/2015

CONTRACT AMOUNT
Original Change Order;

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

Current

I $ 14,200.00
S $ 52,200.00

$ 12,099.35

$ 12,099.35

$ 124,227.00

$ 124,227.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00

$ 24,000.00
$ 250,000.00
$ 47,400.00

$-

$ 62,000.00 !

$ 463,400.00

$ 753,090.00

$~--~" ~-

$ 32,255.48

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77.426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

$ 32,255.48

$^

$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2.074,300.00

$ 76,000,00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ - I $ 20,475,000.00

PAYMENTS
Paid To Date | Payment Request

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$

_$__-_
$

$ 24,035.65 .
$ 311,703.73 ; $
$ 31,610.00 ! $

$ 367,349.38

$ 116,623.99

$

$
$ 1,856,849.31 $
$ 101,450.69

$ 2,074,923.99 ; $

$ 76,000.00
$ 4,231.58
$ 24.000.00
$ 165,891.73

Total

$ 14,200-OC
$ 52.200.0C
$ 4,567.00

$ 435.461.4C
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703,73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856.849.31
$ 101,450.69

$ 2,074,923.99

$
$ .. _. ._

$
$ 1,110.00 i $
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ . ...:.

$7

$

$ 785,345.48 ; $

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43

$__-_$
$
$

$ 74,120.71 i $

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 205,662.71
$ 7,985,250.00

$

$. -

$ 26,567.39

$ ______
$ 887,250.00 $

$ 9,179,162.71 $ 26,567.39

$ 76.000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745.GG3.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 232,230.10
$ 7,985,250.00

$ 887,250,00

$ 9,205,730.10

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
66.36%
2.34%

100.00%

94.95%

100.00%
100.00%
100.00%
71.28%
95.73%

33.18%
40.38%
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WWTU Project Payments

As of September 13, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Station
1 Preliminary Engineering: (Greeley& Hansen)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original Current

$ 197,000.00

$ 197,000.00 ~$^

--i.

$ 197,000.00

$ 197,000.00

PAYMENTS
Paid To Date

$ 52,342.40

$ 52,342.40

Payment Request Total

$ $ 52,342.40

$ 52,342.40

% CONTRACT PAID

26.57%

~T
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